

Team: P21839 Bug Torch Engineer: Jason Stiller

Entering Phase: 2

What do I plan on doing to ensure that Team P21893 has a successful Phase (2) review?

Tasks:

Generate functional decomposition (4 hours, due approx. 2/18)

Select the most viable concept candidates (3 hours, due approx. 3/2)

Develop system level designs (8 hours, approx. due 3/6)

Perform Feasibility Analysis on selected system concepts (4 hours, due approx. 3/6)

Prepare Phase 2 presentation for the design review (3 hours, due approx.. 3/11)

You will answer these three questions when you submit at the end of Phase (2).

1. What did I actually do?
2. What did I learn?
3. What do I plan on doing to ensure that Team P16xxx has a successful Phase (3) review?