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What were the outcomes of the prior phase? 

1. What did I plan to do? 
a. Test the generated code and ensure that all defined functions are operational 

b. Complete preliminary wiring of system using breadboards 

c. Address power concerns for master device 

2. What did I actually do? 
a. Began testing and bug fixing of code, confirming base level functionality of most 

systems 

b. Wired primary components onto master and slave breadboards 

c. Obtained a high amperage power supply for testing motor and controller 

3. What did I learn? How were plan and reality different? 

a. It is better to test the functions of your code independently and build them 
together after testing than to take them apart when it fails 

 

Team level goal for next phase 

Our goal for the next phase is to continue building the electrical systems, testing and verifyingthe 
code, continue the assembly of our test rig – essentially, create each individual subsystemand 
verify that they work, through the use of our drafted test plans, as intended before the totalsystem 
integration occurs. In this phase, we will also begin thinking about how exactly we willintegrate 
each subsystem. 

 

What do I plan on doing to ensure that my team has a successful review at the end of the 
next phase? 

1. Continue testing code functions and begin integration of working functions into the main 
code files, troubleshooting where needed 

2. Ensure that remaining electrical parts are ordered and tested, and that any unforeseen 
parts are also ordered 

3. Begin to execute electrical and mechanical test plans, likely by creating specific test 
programs which match our proposed tests 

 



What is standing in my way of meeting my next phase goals? 

1. Building the test bench and mounting electrical components 

2. Need batteries and chargers for master and slave devices 


