

Team:     P21389     Engineer:           Owen\_Straub          

**What were the outcomes of the prior phase?**

1. What did I plan to do?
  - a. I planned to complete all MSD required assignments while advancing the project.
2. What did I actually do?
  - a. I achieved both goals.
3. What did I learn? How were plan and reality different?
  - a. I learned that making detailed documentation takes time and effort from all parties and that finding feasible concepts for our problems is a long-winded task. A lot of the time something may seem perfect but will certainly come with issues.

**Team level goal for next phase**

During the next phase we plan to simulate various parts of our system. We plan to order some dev kits and other parts of the system and prototype these portions to verify their reliability and hopefully find the perfect combination of aspects to begin designing a detailed system.

**What do I plan on doing to ensure that my team has a successful review at the end of the next phase?**

To ensure my team is successful I will put my best effort in to keeping our documentation organized and the team on track as we push in to the final stretch of designing this system.

What?	How Long?	When?
Discuss future prototypes	3-4 hours	TBD
Order parts for prototypes	2-3 hours	TBD
Create simulations and drawings of detailed system	4-10 hours	TBD
Repeat the previous until a full thought out system can be pulled from the prototypes	X hours	TBD
Create a BOM of the system	1-2 Hours	TBD
Finalize a detailed flowchart	5-6 Hours	TBD
Discuss plans for final phase	1-2 Hours	TBD

**What is standing in my way of meeting my next phase goals?**

Only time now that the only due dates have to do with phase reviews.