Team: P21389 Engineer: Owen Straub

What were the outcomes of the prior phase?

1. What did I plan to do?
a. Integrate the subsystems after testing the solar and capacitive systems.
2. What did I actually do?
a. lachieved these goals and got to some testing of the system.
3. What did I learn? How were plan and reality different?
a. Integrating systems that work apart does not mean that they will work together.

Team level goal for next phase

For phase 8 | plan to make a detailed list of improvements and documentation on the system to
ensure the customer can use the material we have developed and improve upon it.

What do I plan on doing to ensure that my team has a successful review at the end of the
next phase?

Task Details Timeline
Create User Guides Describe each system and 10-15 hours
then create a list for areas of
improvement.
Help with poster/paper/video | Make sure they get done well | 5 hours
and on time.
More system testing. Fix some small system issues. | 5 hours

What is standing in my way of meeting my next phase goals?

Just the amount of free time | have. | am running very low on energy after this tough semester.



